STATUS OF NEPA CLEARANCE FOR CITY OF REDDING PROJECTS
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proval Dates

Status/Notes

Bridge replacement. 3/25/03 Called Jon McLain to check in on status of EA. Sent new format last week. Let know about SHPO. Asked to call if any questions. JM advises project out of money at this point
and environmental is on hold.

Cypress Avenue at

02-SHA-0-RDG RPL

Per North State Resources (NSR) 7/21, hoping to have information in a few weeks so PES can

Sacramento River 5068(012) PPNO EAEIR PES Signed by  |be prepared and reviewed during field review. Draft 10/02/00, sent email requesting revisions
Bridge Project 2037 EA02 FHWA 1/4/02 |10/04. 10/15 Revised PES okay. City will sign and send original to CT. 10/25 recd PES signed by
1A1200 City. 11/2 to JP for signature. 11/5 signed by JP. To FHWA for signature 12/13/01.
Reviewed by D. McGann 1/4/01. Questioned whether ROW will extend on north side of road
Draft 12/1/2000 between Park Marina and Athens. Reviewed by D. Whitley 12/19/00. Said ESL needs to be
Bridge #'s 06C0108L Bridge rehab ESL Map second draft ’|lextended on upstream side of existing bridge to cover work trestle bridge. Per NSR 7/21/01,
and 06C0108R BRLS-5068(001) 10/02/01 waiting for traffic study to determine new ROW needed, then will revise ESL. 10/2 to D Whitley
: and D McGann for review for use as APE. 10/17 D Whitley and D McGann agreed ESL doesn't
need to be extended for vibratory study, but architectural APE boundary is needed.
Approaches RPSTPL- APE signed by Revised APE to G. Petershagen for review 11/6. 11/7 GP sent comments. Need architect and
5068(013), PPNO APE Map EHWA 1/4/02 archae APE's same, except include Tisdale parcel in architect APE. Passed info on to W
2038, EA02-1A1300 Lanning. 12/5 recd revised APE. OK per G Petershagen. 12/13 to FHWA for signature.
Eastbound bridge (06C0108R) constructed in 1948; westbound bridge (06C0108L) built in 1968.
Per NSR 7/21, bridge evaluation done by architectural historian. 3/18 recd draft HPSR
w/attachments. To D McGann and G Petershagen for review, 3/22. 6/6 Checked with DM and
GP - GP done, no comments. DM comments - needs bridge #s, descrip and quant of new ROW,
recs searc dates, etc. 6/25 comments for revisions to TV. 9/30 revised HPSR to CT (City waiting
Section 106 on row info). 10/7 to BH and DM for review. 10/10 Comments from BH on metric, map arrow, and
fig tree. Met with JP, WW and JO 10/15 - metric not needed for this project. Talked with TV
Addl info about fig tree, deleted from HPSR. 11/20 revisions to DM, BH, and WW for signatu.re. 11/25 sign-
needed for off by BH and WW. 12/23 HK asked for change to HPSR; made correction and mailed hard-
SHPO copy. 1/8/03 FHWA sent req for concurr to SHPO. 2/24 recd copy of transmittal from FHWA to

SHPO dated 2/20.

3/24/03 Called Kim at SHPO. Says concurrence letter written, just waiting for sigs (SHPO #
FHWA 030113B). 4/1/03 recd letter from HQ. SHPO wants addl info on vertical APE, records
search, and predictive assessment. Called J McClain and discussed. Said project out of money
right now. 4/10 letter to JM w/copy of SHPO letter.
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Section 7 consultation. Essential Fish Habitat, salmonids. Elderberry discussed in city's 2/01
letter. 10/2 W Lanning said no elderberries in ESL. Will be consulting for salmon. 6/11/02 recd
draft BA/EFH and copy of cover letter to NMFS. 6/11 to DW for review. 6/25 DW only had very
Biolo 2/20/03 FHWA minor, fyi comments. 6/26 sent comments to Wirt. 7/22 recd draft NES/tech report. 7/25 to DW
24 to NMFS for review. 8/2 DW says very good NES; just a few comments on bats, sturgeon, swallows, and
invas. species. Comments to Wirt 8/2. 8/19 revised copy to DW for review. 8/26 DW ok'd NES.
9/10 NES to FHWA. 12/24 BA recd. 1/6/03 to DW for review. 1/10/03 DW okayed for transmittal
to FHWA for formal consultation.
1/18/03 to FHWA with request to initiate consultation with NMFS. 2/20/03 from FHWA to NMFS.
NMFS has 30 days to determine if has sufficient info for consultation, then 60 days to consult,
and 45 days to issue BO (total 135 days).
5/20/03 90 days
ACOE verified delineation. 1/11 D Whitley reviewed and approved. Sent to FHWA 2/1/02 for their
Wetlands Done filos
X 2/26 Draft noise study recd. 3/15 to K Pommerenck for review. 6/6 email to KP asking for status
Noise Approved X
of review. Per KP, report OK.
3/27 Summary form and location hydraulic study to E Orr for review and signature. 4/8/02 On
Floodplain Signed by | hold, per J McClain until further notice. 6/17 new, stamped LHS for rehab recd. Hold for EO's
P FHWA 9/26/02 review until replacement LHS recd. 9/9 JM brought copy of LHS for bridge replacemt. 9/10 to EO
for review. Advised JM need cover w/engineer's stamp. 9/17 recd revised copies.
PSR discusses need to investigate Gas-a-Mat and C & L Transmission shop. 1/10/02 Phase 1
ESA to T Graves for review. 1/22/02 per TG report okay, need phase |l assessment for C&L and
Review contract specs for lead paint Hazardous Materials Need ESA  Cousin Gary's. 2/27 spoke w/Wirt for Jon, City will do Phase 2 before final env doc. Some
removal Phase Il disagreement on whether it needs to be done before ED completed. 9/13 reviewed w/T Graves

and discussed w/M Freitas; Phase 2 needs to be done before NEPA doc completed. Lead paint
removal also on bridge.
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CO local analysis will be done. Checking to determine if project was proposed in RTP/TIP as
Air Qualit Approved conforming to pending 8-hour ozone requirements. 10/5 no conformity analysis performed. 10/30
Y PP per J Oldham, no requirement to address ozone. 2/25/02 AQ report and ozone stmt from
consultant to K Pommerenck for review. OK per KP.
1/02 Reviewed by Burt Brockett. 8/19 Follow-up on review, comments to WL - need revise to
Traffic Complete address several issues. 1/13/03 WL sent revised traffic study. 2/4/03 B Brockett sent comments
on revised report. Sent to City and Wirt.
Relocation and impact issues need to be addressed in document: Gasamat, C&L Transmission,
Cousin Gary's. 10/25 transmittal to L French for comments on studies needed; business
Socio-economic Complete relocation impacts sufficient? 11/1 per LF, only business relocation study needed. 3/26 report
P recd, to M Buss, HQ, for review. 6/14 comments to Wirt; copy to M Freitas for review, per M
Buss. 8/5 need info tax loss and unemp and to cite Uniform Relocation Asst and Real Property
Acq Act. Comments to Wirt 8/5. 8/16/02 revised report recd, all comments addressed.
Parking N/A Socioeconomic needed if yes. No disruption to parking.
Co-operating Agencies F:V“\gﬁsszr:dto 2/8 electronic copies of letters for FHWA to forward to NMFS and ACOE sent to H Khani. Follow-
for NEPA ACOE 7/17/02. up emails to FHWA 3/8/02, 4/17/02, and 6/14/02.
CM review 4/8/03 Wirt asked if could use old EA format as they had prepared the EA 2 years ago and it was
EA Format 4/30/03 put on hold before the new, FHWA-approved format came out. Checked with HK; said review

and if all info there, is okay. 4/29 Wirt sent drafts of EA for review.
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Shasta View Drive Extension

02-SHA-0-RDG

PPNO 2146

EA 454414

CE wi/tech studies

Per North State Resources, City has decided to go ahead with Clover Creek
project, and when it's completed, then start on Shasta View Extension. They

RPSTPL-5068(017)

are concerned about NEPA-izing entire project.

Project is part of the larger Clover Creek project, covered by a CEQA IS/MND document (6/00). The IS/MND is currently being revised for
additional studies. NSR will call when to check on status of permit, then we will discuss next steps.

Action Date Notes
PES form Needed Draft prepared 2/15/01
Met with City and NSR 2/23/01 to discuss project issues.
Noise Study Needed for lane increase.
Biology Study Needed RC says need stand-alone NES
Hazardous Materials Study Needed
Traffic Study Needed
Section 106 Needed Depends on ACOE action; see below.
APE map Needed Depends on ACOE action; see below.
City applying for 404 permit for entire Clover Creek project area. Wants to combine
. permit for the 2 projects. RC wants to see if ACOE approves entire project, before
Floodplain Needed .. : . .
determining next step. He suggests we will use their authority for approval of the
project.
Wetlands Needed 1/15 Expect ACOE permit in 60 - 90 days.
Public Notice Needed for floodplain and

wetlands




